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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14
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Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11
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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 228 Date: 01-Feb-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 511

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to prepare for horizontal control work between ABF/Towill coordinates versus Caltrans SFOBB
corridor coordinates. This work is being done at the east end of the SAS bridge in an effort to potentially
troubleshooting any geometry issues.
- Began to prepare for surveying OBG lift 10E/W in relation to the Skyway with GPS equipment. This
survey will be done through the day where the relative movement and distance between the two structures
will be determined. This is important given the thermal effects on the OBG and the position of structures
which the OBG will connect to like the E2 cap beam and the Skyway structures. A survey on the
movement of the E2 cap beam was already done back in November of 2010 with warm weather and steel
temperatures.
- Reviewed emails and pertinent documents related to cable works and east end tolerances.
- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly and deviation saddle adjustment preparations.

Attachment

ABF ironworkers working on the connections between the adjustment
frame and the W2E deviation saddle.

Conco carpenters continuing to form the W2W Hinge K pipe beam
grout pad.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 228 Date: 01-Feb-2011 Tuesday

Supports on the upper trough of the W2E west deviation saddle. ABF ironworkers working on the connections between the adjustment
frame and the W2E deviation saddle.
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